

Running the Jira Agile Backlog & Sprint Simulation Lab

Name: Dharani S

SRN: PES2UG24CS157

Section: C

1. Screenshot of the Backlog view showing all Epics and User Stories

MIDRA board

Ask AI

Search

Filter

Group

☐ > Work	Assignee	Reporter	Priority	Status	Resol...	Created	Updated	Due date	
☐ > MIDRA-1 Damage Report Submis...	Unassigned	PES2UG2...	Medium	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 12...	None	
☐ > MIDRA-2 Location & Geotagging	Unassigned	PES2UG2...	Medium	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 12...	None	
☐ > MIDRA-3 Photo & Evidence Mana...	Unassigned	PES2UG2...	Medium	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 12...	None	
☐ > MIDRA-4 Automated Department...	Unassigned	PES2UG2...	Medium	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 12...	None	
☐ > MIDRA-5 Report Tracking & Resol...	Unassigned	PES2UG2...	Medium	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 12...	None	
☐ > MIDRA-6 Offline, Security & Syst...	Unassigned	PES2UG2...	Medium	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 12...	None	
☐ MIDRA-7 1.1 Select Damage Type	Unassigned	PES2UG2...	Highest	Done	Done	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	
☐ MIDRA-8 1.2 Enter Damage Details	Unassigned	PES2UG2...	Highest	Done	Done	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	
☐ MIDRA-13 3.1 Upload Damage Photo	Unassigned	PES2UG2...	Highest	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	
☐ MIDRA-9 1.3 Submit Damage Report	Unassigned	PES2UG2...	Highest	Done	Done	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	
☐ MIDRA-10 2.1 Extract GPS Location	Unassigned	PES2UG2...	Highest	Done	Done	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	
☐ MIDRA-16 4.1 Classify Damage Rep...	Unassigned	PES2UG2...	Highest	In Prog...	Unres...	Aug 27, 2026, 1:...	Aug 27, 2026, 2:...	None	
☐ MIDRA-17 4.2 Route Report to Dep...	Unassigned	PES2UG2...	Highest	Done	Done	Aug 27, 2026, 1:...	Aug 27, 2026, 2:...	None	
☐ MIDRA-11 2.2 Verify Damage Locat...	Unassigned	PES2UG2...	High	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	
☐ MIDRA-18 5.1 Track Report Status	Unassigned	PES2UG2...	High	To Do	Unres...	Aug 27, 2026, 1:...	Aug 27, 2026, 2:...	None	
☐ MIDRA-12 2.3 Map Incident Location	Unassigned	PES2UG2...	High	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	
☐ MIDRA-14 3.3 View Report Evidence	Unassigned	PES2UG2...	High	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	
☐ MIDRA-15 3.2 Validate Photo Locat...	Unassigned	PES2UG2...	Medium	To Do	Unres...	Aug 27, 2026, 1:...	Aug 27, 2026, 2:...	None	
☐ MIDRA-19 6.1 Offline Report Synchr...	Unassigned	PES2UG2...	Medium	To Do	Unres...	Aug 27, 2026, 1:...	Aug 27, 2026, 2:...	None	
+ Create						19 of 19			

2. Screenshot showing Story Point assignments

☐	MIDRA-7	1.1 Select Damage Type	Unassigned	PES2UG2...	Highest	Done	Done	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	2	
☐	MIDRA-8	1.2 Enter Damage Details	Unassigned	PES2UG2...	Highest	Done	Done	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	3	
☐	MIDRA-13	3.1 Upload Damage Photo	Unassigned	PES2UG2...	Highest	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	3	
☐	MIDRA-9	1.3 Submit Damage Report	Unassigned	PES2UG2...	Highest	Done	Done	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	3	
☐	MIDRA-10	2.1 Extract GPS Location	Unassigned	PES2UG2...	Highest	Done	Done	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	5	
☐	MIDRA-16	4.1 Classify Damage Rep...	Unassigned	PES2UG2...	Highest	In Prog...	Unres...	Aug 27, 2026, 1:...	Aug 27, 2026, 2:...	None	5	
☐	MIDRA-17	4.2 Route Report to Dep...	Unassigned	PES2UG2...	Highest	Done	Done	Aug 27, 2026, 1:...	Aug 27, 2026, 2:...	None	5	
☐	MIDRA-11	2.2 Verify Damage Locat...	Unassigned	PES2UG2...	High	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	3	
☐	MIDRA-18	5.1 Track Report Status	Unassigned	PES2UG2...	High	To Do	Unres...	Aug 27, 2026, 1:...	Aug 27, 2026, 2:...	None	3	
☐	MIDRA-12	2.3 Map Incident Location	Unassigned	PES2UG2...	High	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	5	
☐	MIDRA-14	3.3 View Report Evidence	Unassigned	PES2UG2...	High	To Do	Unres...	Aug 27, 2026, 12...	Aug 27, 2026, 2:...	None	2	
☐	MIDRA-15	3.2 Validate Photo Locat...	Unassigned	PES2UG2...	Medium	To Do	Unres...	Aug 27, 2026, 1:...	Aug 27, 2026, 2:...	None	5	
☐	MIDRA-19	6.1 Offline Report Synchr...	Unassigned	PES2UG2...	Medium	To Do	Unres...	Aug 27, 2026, 1:...	Aug 27, 2026, 2:...	None	8	

3. Screenshot of the Sprint board (Active Sprint view) mid-progress, plus evidence of at least one logged comment

Active Sprint view of Sprint 3

Spaces / Municipal Infrastructure Damage Reporting App

MIDRA board

SummaryTimelineBacklogActive sprintsCalendarCapacityReportsListFormsComponentsDevelopment

Search bo...EpicQuick filters

Complete sprintGroup: Story

TO DO 1

3.1 Upload Damage Photo

Photo & Evidence Management

MIDRA-133

Create

IN PROGRESS 1

4.1 Classify Damage Report

Automated Department Dispatch

MIDRA-165


DONE 1

4.2 Route Report to Department

Automated Department Dispatch


MIDRA-175

Evidence of logged comment




4. Screenshot of the Burndown Charts

Sprint 1



Sprint 2



5. Written answers to the 4 reflection questions

1. Did your estimations reflect the actual effort?

Mostly yes. The story points gave a reasonable estimate of relative complexity. Smaller tasks such as selecting a damage type required fewer points, while GPS extraction, location validation, and offline synchronization were more complex and received higher estimates.

2. Was your backlog well-prioritized?

Yes. Core functions such as submitting damage reports, capturing locations, uploading evidence, and routing reports to the correct department were given higher priority because they are essential to the application's main purpose. Supporting features such as offline synchronization were given lower priority.

3. How did your simulated sprint align with your plan?

The sprint followed the planned priority order. The highest-priority stories were picked up first, some were completed, and one story was intentionally left in progress to simulate unfinished work. This demonstrated that the sprint plan was realistic rather than assuming that everything would be completed.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how much work was completed during the sprint and whether the team was progressing toward the planned workload. The unfinished work indicated that the team's

capacity was limited, suggesting that future sprints should avoid committing to more story points than the team can realistically complete.